
Stakeholder Analysis: Power-Interest Grid

Lenux Parks
Software Corp



Manage Closely
Involve in decisions. Monthly stakeholder meeting and sprint review updates.

Keep Satisfied
Meet their requirements, check compliance and API terms early, brief updates at milestones.

Keep Informed
Share progress and ask for feedback through release notes and user testing.

Monitor
Watch for changes in their interest. Review at the monthly meeting.

Stakeholders

1. Project sponsor (Software Corp leadership)
2. Parking facility operators
3. City transportation departments
4. Third-party payment providers
5. Mapping and occupancy data providers
6. Drivers and vehicle owners
7. System administrators
8. Finance and billing personnel
9. Neighborhood residents and local businesses

Team Charter: LenuxParks

Software Corp project team
6 members, Sep-Dec 2026

Mission — Why we exist

To deliver LenuxParks, a parking platform that cuts the time drivers spend searching and gives operators clear control of pricing and occupancy.

Strengths and Skills

A team of six covering project management, backend, UI/UX, testing, integrations, and reporting. Three senior members (project manager, backend, integrations) lead the most complex work, and three mid-level members cover design, testing, and reporting.

Values — How we treat each other

Respect, honesty, ownership of tasks, quality work, and protecting user data.

Scope — Boundaries

Within: the driver mobile app, operator web dashboard, payments, availability, reporting, testing, and release for one pilot location.
Outside: physical sensors, gates and signage, other markets, and a browser version of the driver app

Roles and Responsibilities

Aisha Fatusi Project Manager: schedule, risks, stakeholders, sprint meetings.
Ally Reya Backend Developer: login, availability, pricing, reservations.
Jordan Brooks UI/UX Developer: driver app and dashboard screens.
Dwayne Johnson QA/Test Engineer: functional, security, and acceptance testing.
Arianna Smith Integration Engineer: payments, mapping, occupancy data.
Sean Crane Data/Reporting Analyst: analytics and financial reports.

Norms — How we work

- Daily stand-ups and a sprint review every two weeks.
- Raise blockers the same day
- Unresolved issues go to the project manager.

Goals — What will be different

- Deliver every Must requirement in the SRS.
- Stay within the $185,240 budget (includes 10% contingency)

Metrics for Success — What we measure

- All Must requirements delivered and passing acceptance testing.
- At least 80% of items finished in each sprint.
- Availability updates within 5 seconds and 99.9% uptime.

Fun

Celebrate each milestone, shout-outs for good work at sprint reviews, and a team lunch after a successful sprint.

Communication Plan and Coordination Tools

Meetings

Daily stand-ups, biweekly progress and sprint meetings, and monthly stakeholder meetings.

Tracking Tools

Jira for tasks, Microsoft Project for the timeline, Excel for the risk register

Sharing

GitHub for documents, and team chat and email for quick questions.

PROJECT CHARTER

Project Title
Lenux Parks Parking Platform

Project Manager
Aisha Fatusi

Project Sponsor
Software Corp Leadership

Date
Sep-Dec 2026

Business Needs and Goals

Drivers lose time searching for parking, and operators cannot see occupancy and pricing in real time. LenuxParks lets drivers find, reserve, and pay for parking while giving operators tools to manage pricing and utilization. **Goals:** Decrease search time, increase productivity, monitor occupancy, manage pricing, and improve utilization.

Project Scope

- In: mobile driver app, operator web dashboard, payments, reports, testing, and release for one pilot location.
- Out: physical hardware, other markets, and a browser version of the driver app.

Deliverables

Driver mobile app, operator web dashboard, payment integration, reporting and analytics, and a tested pilot release. Project documents include the SRS, WBS, risk register, and plans.

Risks and Issues

1. A delay in a core dependency pushes back later tasks.
2. Testing takes longer than the 14 days planned.
3. Security or privacy testing finds serious issues late.
4. The mobile release takes longer than the 3 days planned.

Assumptions & Dependencies

- Third-party payment, mapping, and occupancy services stay available.
- Facilities provide a live feed or manual occupancy entry.
- The first release covers one pilot location.

Financials

Total budget $185,240: team labor $159,900, other costs $8,500, and 10% contingency $16,840.

Milestones

Authentication Complete	Sep 22	Payment Complete	**Oct 23**
User/Operator Setup Complete	Oct 1	Reporting Complete	**Oct 28**
Garage Monitoring Complete	Oct 21	Dashboards Complete	**Nov 5**
Testing Complete	Dec 2	Project Complete	**Dec 7**

Project Team

Aisha Fatusi (Project Manager), Ally Reya (Backend), Jordan Brooks (UI/UX), Dwayne Johnson (QA), Arianna Smith (Integrations), Sean Crane (Data/Reporting).